
Title Knights Ferry Gravel Replenishment Project Budget year:. 1999
Applicant: Cad Mesick Consultants Statement Quarter: 3
CALFED Project Number: 97-N21

Total Estimated Cost of Phase I: .. $633r000
Funding from Federal Bay-Delta Account 536,410
Stockton East Water District 90,000
Cad Mesick Consultants In-Kind Services 6,590

(Labor & Travel Provided for Task 1)
Phase I schedule 3 years

’Total Project Estimated Completion Date: 3 years PHASE I PHASE I PHASE I
(Quarterly Budget) (FY ’99 Budget) (Throe Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expendituros Complete

Task 1: Monitoring Plan, Site Approval & Permission, Quarterly Reports $0 $0 1 $0 $0 1 $0 $0
Schedule: FY ’98 through FY ’99.
Percent Work Complete for Task 1: 98%

la Development of Ecological Monito.dng Plan
lb Agreements to Access Project Sites
1c Site Approval by Agencies
ld Deliver Quarterly Reports
le Draft and Final Subcontract Review

Task 2: Environmental Documentation and Permitting $8,350 $8,096.59 $253.41 .. $25,375 $23,742.75 $1,632.25 $25,375 $23,742.75 $1,632.25
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 2: 93%

Task 3: Pre-Proiect Habitat Evaluations $1r377 $1~376.41 $0.59 $30~000 $17~249.86 $12~750~14 $30~000 $17r249.86 $12~750.14
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 3: 29% (** 2)

Task 4: Gravel Placement $22,257 $22,256.18 $0.82 $393,000.00 $68,872.78 $324,127.22 $395,100.00 $68,872.78 $326,227.22
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 4: t7%

Task 5: First Year Post-Proiect Habitat Evaluations $0 $0
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 5: 0%

Task 6: Second Year Post-Project Habitat Evaluations $0 $0 $0 $0 $0 $0 $26,000 $0 $26,000
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 6: 0%

10% Contingency $26~935 $30~ 185
Phase I Total: $31,984 $31,729 $255 $448,375 $109,865 $338,510 $536,410 $109,865 $429,795

** Explanation of the Budget :
1 In-Kind Services: Carl Mesick Consultants is contributing all labor and travel to complete Task 1                          .
2 The Task 3 budget is funded 50% from the State Bay-Delta Acccunt and 50% from the Stockton East Water District. All v~0rk conducted to date

has been billed against the Bay-Delta Account whereas the Percent Work Completed reflects the total budget.
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QUARTERLY PROGRAMMATIC REPORT

¯ Program Manager Spencer Shepherd Phone 415-778-0999 x 24
,-~ Project Manager Carl Mesick
~ CALFED Project # 97-N21
: ~ Quarter Ending June 30, 1999

~Deliverables
¯ -~ Name of Due % of Work Date Deliverable
: Deliverable Date Complete Complete

Task I
Subtask a Draft EMP 07-17-98 ~ 100% 07-17-98
Subtask a Final EMP 1 month after 100% 10-23-98

receiving comments
Subtask b Access Agreements 10-20-98 100% 10-23-98

¯ : Subtask c Agency Site Approval 10-20-98 100% 10-23-98
Subtask d Quarterly Report 01-10-99 100% 01-05’98
SubtaSk e Draft EGP Subcontract 100% 08-08-98
Subtask e Final EGP Subcontract Prior to beginning 100%

Task 4
Subtask e Draft MBKCE Subcontract 100% 12-02-98
Subtask e Final MBKC E Subcontract Prior to completing 100% 12-18-98

Task 2
Task 2

Subtask 1 Notification of when 5 months prior to 95%
applications have been submittedbeginning Task 4 Construction

Subtask 2 Notification of when Prior to beginning 71%
permits have been received Task 4 Construction

Subtask 3 Copies of final environmental Prior to beginning 0%
documentation & permits Task 4 Construction

Ta~k 3
Subtask 1 Pre-Project 12-31-99 29%

Evaluation Report
Task 4

Subtask 1 As-built streambed profiles 11-30-99 17%



Deliverables o
Name of ¯ Due % of Work Date Deliverable o,
Deliverable Date Complete Complete t~

Task 5
Subtask 1 1st Year Post Project 06-01-200~0 . 0%

Evaluation Report ~
Task 6

Subtask 1 2nd Year Post Project 06-01-2001 0%
~EvaluationReport

Narrative
1. Description of activities performed during the quarter, by task.

Task 1. All subtasks, dxcept for the Quarterly Reports, have been completed. Carl Mesick Consultants produces the quarterly
reports without charge for this task.

Task 2: Environmental Documentation and Permitting. The Notice of Determination was issued for the Negative Declaration
according to CEQA requirements on May 20, 1999. Section 404 of the Clean Water Act, Section 10 of the Rivers and Harbors
Act, and Section 7 Consultation under theEndangered Species Act were completed by the U.S. Army Corps of Engineers on or
before June 10, 1999. The State Reclamation Board Encroachment Permit was issued on June 30 and the Department of Fish and
Game Streambed Alteration Agreement was issued on June 25. The State Lands Commission land use lease was executed by Carl
Mesick Consultants on June 19 and the lease should be fully executed in the near future. The U.S. Army Corps of Engineers has
verbally.authorized Carl Mesick Consultants to perform habitat restoration at the Stanislaus River Parks. They may issue a formal
license for this authorization. The Central Valley Regional Water Quality Control Board has just completed the public review
period for the Clean Water Action Section 401 permit, which should be issued soon. This task is on schedule to begin gravel
placement (Task 4) by August 1999.

Task 3: Pre-Project Habitat Evaluations. Most of the costs in the third quarter were for the purchase of sampling equipment "
needed to complete the field work for this task in August and September 1999.

Task 4: Gravel Placement. Gravel processing has begun and gravel has been stockpiled at six of the 18 project rifties. Gravel
placement in the river will begin in early-August 1999 and will be completed by mid-October.

Task 5: First-year Post-Project Habitat Evaluations. This task order has not been executed and no work has been done.

Task 6: Second-year Post-Project Habitat Evaluations. This task order has not been executed and no work has been done.



2. Problems and delays encountered by task.

Task2: None

Task 3: P~’e-Project Habitat Evaluations. Resumption of wo~’k on this task was delayed because Stanislaus River flows were
increased in June and July to protect steelhead iri the Stanislaus River. In August and September, flows, are tentatively scheduled
to be reduced to 500 cfs and 400 cfs respectively, which should be adequate t6 complete all Task 3 monitoring work and Task 4
gravel placement as planned .and on budget.

Task 4: Gravel Placement. None "

3. Other issues or comments. The Regulatory Branch of the U..S. Army Corps of E.ngineers, specifically Jim Monroe, P.E., Esq. and
Tom Cavanaugh, expedited the processing, of the. Section 404 and Section 10 permits and the Section 7 Consultation pursuant to
the Endangered Species Act and their efforts are greatly appreciated. Messrs. Dale Mitchell, Clarence MayoR, and Edward
Armstrong of the Department of Fish and Game, Region IV also provided valuable assistance with the Negative Declaration and
Streambed Alteration Agreement.

4. Please identify your projected expenses for each of the next three months in the following quarter to assist in the timing of State
bond sales which fund this project.

Month 1 $2000, Month 2 $125,000, Month 3 $180,000. Total for quarter $307,000.


